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1. PROGRESS MADE THIS REPORT PERIOD

e Toeroek continued to review the:RockTenn and M2Green Redevelopment 104(e)
Responses, and conduct operational and corporate research in conjunction with its
- analysis of these responses.
e Toeroek continued working on drafting Letter Report deliverables for EPA w1th the
results of these analyses.
o Toeroek prepared the monthly progress report and financial report.
¢ Performed management, administrative, and financial activities.

2. DELIVERABLES

July 25, 2011 . July 25, 2011

e rerthaan o em—— -

Staffing Plan July 26, 2011
Draft Title Report August 17, 2011 August 16, 2011
Staffing Plan Amd B August 16, 2012 August 14, 2012
Draft PRP Search Report September 28,2012 | September 28, 2012
Final PRP Search Report - November 13, 2012 November 13, 2012
BNSF 104(e) Analysis June 5, 2013 June §, 2013
Missoula County 104(e) , a ‘
Analysis | July 10, 2013 July 10, 2Q13
International Paper Compa.ny 1 ‘ ;
104(e) Analysis | July 10,2013 . July 10, 2013
Monthly Progress Report and . o0 e | q
Financial Report September 20, 2013 September 20, 2013 | September 26,.20_13 4
3. OUTSTANDING ISSUES/RESOLUTION
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None,

- PLANNED ACTIVITIES

e Respond to EPA’s information requests.
o Continue to review and summarize 104(e) Responses.

FINANCIAL STATUS .
See attached financial summary and backup for details.
QUALITY ASSURANCE (QA) ACTIVITIES

All activities were performed in accordance with Toeroek’s approved Quality
Assurance Program Plan dated January 1999.
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